



DESIGN AND DEVELOPMENT PLAN - PHASE 1

Doc: GF160

Version: 1

1. Purpose

The purpose of this document is to describe the software development planning for this version of the above-mentioned component. The planning includes defining the project team, project phases and deliverables per phase. Each phase is concluded by a design phase review. The deliverables of each design phase as well as action items defined will be reviewed and pursued until completion through this document. An essential input for the development project serves the software requirements specification which is incorporated in this document. The software requirements specification is kept up to date in the course of the project and updated in case of changes.

2. Project Scope

(Define scope, goals and objectives)

This is the first version of the React Native Camera SDK. It is a component that is already included in the FibrCheck React Native component, but now documented independently.

The component is responsible for extraction of the PPG signal on a mobile phone and can be seen as the core measurement component.

Project:	<i>fibrcheck-react-native-camera-sdk</i>
Version issue summary: (Incl. Link to JIRA)	1.0.6
Initiating date (YYYY-MM-DD): (start of D&D process)	2021/11/15

3. Project Team

Role	Resources
Project Manager	Inge Liebens
Regulatory Analyst	Jo Van der Auwera
Risk Analyst	Jo Van der Auwera
Review Team Member	Inge Liebens Thomas Reyskens Jo Van der Auwera
Development Team	Thomas Reyskens

✓ The resources that are linked to a corresponding role have the appropriate competences for their role, evidence is available in the HR folder.

4. Project phases

Phase	Resources
<i>Phase 0 - Project Scope Definition</i>	• <i>Define project scope</i> • <i>Link technical issues</i> • <i>Assign project team based on project scope, goals and objectives</i> • ...
<i>Phase 1 - Scope Analysis</i>	• <i>Review project scope</i> • <i>Review the project team based on project scope, goals and objectives</i> • <i>Initial Risk Analysis Report</i> • <i>Software Risk classification</i> • <i>Determine regulatory requirements</i> • <i>Check for substantial changes</i> • <i>Validation planning</i> • <i>Check for requirements for development and production environment and work environment</i>
<i>Phase 2 - Design inputs</i>	• <i>Deliver an Approved Requirements Specifications (SRS)</i> • <i>Translations for labeling/marketing information according to GP026 of the planned features</i>
<i>Phase 3 - Implementation outputs</i>	• <i>Commit number as a reference to the source code</i> • <i>Deliver required documents: Software design specification, Level of concern, Architectural design, detailed design, off the shelf software, verification evidence, product anomaly list, revision level history, risk documentation, label documentation, instructions for use, ...</i> • <i>Component Compatibility list</i>
<i>Phase 4 - Validation outputs</i>	• <i>Required validation documents: Usability testing, Clinical Evaluation Report, ...</i>

5. Scope Analysis

The goal of this section is to analyse the scope of this project and analyse any additional tasks that need to be handled before this version can be approved for release. All related information is stored in folder *16.0.1 Project Scope Analysis*.

5.1 Substantial Changes

Change Assessment (GF151):	GF151 Change Assessment - fibricheck-react-native-camera-sdk - 1.0.6
----------------------------	--

5.2 Regulatory Requirements

Motivation	Regulatory requirements are not affected by separate documentation of the measurement component.
------------	--

5.3 Initial Risk Analysis

Risk Management Plan (GF180)	GF180 Risk Management Plan - fibricheck-react-native-camera-sdk - 1.0.6
Risk Assessment Record (GF181)	GF181 Risk Assessment Record - fibricheck-react-native-camera-sdk - 1.0.6
FMEA Table (GF182)	GF182 FMEA - fibricheck-react-native-camera-sdk - 1.0.6
Link to ticket	Ticket Link

5.4 Software Risk Clasification

Level of Concern (GF163)	GF163 Level of Concern - fibricheck-react-native-camera-sdk - 1.0.6
--------------------------	---

5.5 Validation planning

Name	Yes/No	Link / Rationale
Usability testing (GF130)	No	No usability validation required for this component as it is part of a larger solution which requires validation.
Clinical Evaluation (GF120)	No	No clinical validation required as this is only a recording component.
Performance Testing	No	No performance or bench testing is required as only PPG signals are recorded.

6. Phase 1 - Review

Purpose

The design review meeting purpose is to review the previous steps taken in the Design and Development process. Determine further actions to be taken and if the project can move to the next phase in Design and Development.

Details

Project	fibrichack-react-native-camera-sdk		
Version	1.0.6		
From Phase	1	To Phase	2
Date	2022-02-25		

Meeting Notes and Actions

All actions in phase 1 have been carried out correctly and all required documents are available.

The project can move to phase 2

Approval of document

	Name Date Signature
<i>Review Member 1:</i>	
<i>Review Member 2:</i>	
<i>Review Member 3:</i>	